

RAD
2-3
WEEKLY NEWSLETTER NO. 38

April 25, 1957

Received a letter and field report dated 16 April 1957
25X1A9a
from [REDACTED] Detachment B. He has been enjoying a slack
period of employment because of minimum activity and no
bubble problems. He is making plans to go up to A in [REDACTED]
25X1A9a
absence and check out the equipment. Also received weekly reports
25X1A6a
from [REDACTED] at [REDACTED] dated April 12 and April 19. Although he
has 12 units and 14 articles he is keeping everything functioning
25X1A9a
nicely with no major problems. No word from [REDACTED] C.
25X1A9a

25X1A6a
On April 18 we received a telephone call from [REDACTED]
who urgently needed five roof mirrors. We shipped them the same
25X1A6a
day to [REDACTED] Warehouse A. These were taken from the bonded
warehouse where we shall replenish the supply.

25X1A6a
On 19 April we shipped fifteen 6" diameter glass lenses to
[REDACTED] Warehouse B. This now brings the total to 106. We shall
25X1A6a
ship the balance of 14 next week. Instrument 36 was returned to [REDACTED]
on April 19 and this completes the retrofit program at [REDACTED] 25X1A6a
Instrument 48 is being buttoned up and will be shipped today or tomorrow.
This instrument at long last has a heated bubble. We seem to have
solved all our difficulties so that a heated bubble will be standard
equipment in every unit leaving the factory. Instrument No. 50, which

Weekly Newsletter No. 38
April 25, 1957

Page 2

25X1A9a

belongs to [REDACTED] Warehouse B, is being completed with the necessary modifications for a B-47 installation. The installation will be made the week of April 29 [REDACTED] at WADC, Dayton, Ohio.

25X1A9a

[REDACTED] left for the west coast with a Mark III handle in his possession. On Thursday, April 25, he [REDACTED] will make the installation and evaluate the handle. If there are no flaws or problems four more will be shipped from the plant this week.

25X1A9a

24 handles are being made, 12 of which will be consigned to [REDACTED] and 12 to [REDACTED]. Our schedule also calls for the shipment of instruments 49 and 51. These will probably be shipped next Tuesday.

25X1A9a

25X1A9a

Until next week.

25X1A9a

JMDJr:ar